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Swan Lake Dam and Power Plant - Crest Raise 299 01-Jan-13 21-Feb-14
NTP 1 01-Jan-13 01-Jan-13
Preconstruction Submittals 90 02-Jan-13 07-May-13
Procurement 100 13-Feb-13 02-Jul-13
Early Preparatory Crew Mobilization 10 08-May-13 21-May-13
Setup Mancamp 10 22-May-13 04-Jun-13
Setup Batch Plant 8 22-May-13 31-May-13
Calibrate and Test Batch Plant 10 03-Jun-13 14-Jun-13
Full Project Crew Mobilization 15 17-Jun-13 05-Jul-13
Assemble Flexi-Float Work Barge 5 08-Jul-13 12-Jul-13
Install Upstream Work Platform 7 15-Jul-13 23-Jul-13
Install Downstream Safety Rail 4 15-Jul-13 18-Jul-13
Concrete Modifications to Dam Crest 30 19-Jul-13 29-Aug-13
F/R/P Crest Raise - 1st Lift 30 16-Aug-13 26-Sep-13
Reset Upstream Work Platform 10 20-Sep-13 03-Oct-13
Reset Downstream Safety Rail 10 20-Sep-13 03-Oct-13
F/R/P Crest Raise - 2nd Lift (If Necessary) 30 30-Sep-13 08-Nov-13
Install Electrical for Obermeyer Gates 10 11-Nov-13 22-Nov-13
Install Air Lines and Compressor for Obermeyer Gates 10 11-Nov-13 22-Nov-13
Erect Scaffold or Work Platform at Intake Tower 10 11-Nov-13 22-Nov-13
Install Metal Handrails at Dam Crest 10 11-Nov-13 22-Nov-13
Install Anchor Bolts and Abutment Plates for Obermeyer Gates 10 25-Nov-13 06-Dec-13
Concrete Modifications to Intake Tower 10 25-Nov-13 06-Dec-13
Install Air Bladders and Steel Obermeyer Gates 15 09-Dec-13 27-Dec-13
F/R/P Intake Tower - 1st Placement 15 09-Dec-13 27-Dec-13
Adjust and Test Obermeyer Gates 5 30-Dec-13 03-Jan-14
Reset Scaffold/Work Platform 5 30-Dec-13 03-Jan-14
F/R/P Intake Tower - 2nd Placement 15 06-Jan-14 24-Jan-14
Remove Flexi-Float Barges 5 27-Jan-14 31-Jan-14
Disassemble Concret Batch Plant 5 03-Feb-14 07-Feb-14
Disassemble Man Camp 5 03-Feb-14 07-Feb-14
Equipment and Crew Demobilization 10 10-Feb-14 21-Feb-14
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